
Fuller Brook Park Committee (FBPC)  Town of Wellesley, Massachusetts 
 
MINUTES of meting, July 28, 2016 
Board Room, DPW, 20 Municipal Way 
 
Present: Diane Campbell, David Wright, Paul Criswell, Raina McManus, Kurt 
Somerville; project manager, Peter Jackson; Town Staff Dave Hickey and Mike 
Pakstis; new member, replacing David Wright, Robert Carley. 
 
Citizens: Gig Babson, Barbara McMahon, and Bob White 
 
Minutes: Minutes of the June 15 meeting were approved as submitted. 
 
This is David Wright’s last meeting, and the WHC has selected Robert Carley as its 
representative replacing David Wright. The Committee thanked David for the 
minutes he has taken for the FBPC during the construction phase of the project and 
welcomed Robert. 
 
The FBPC, management Team, and citizens attending expressed their appreciation 
of David’s commitment to the FB Project, thanked him for his service, and presented 
him with tokens of our appreciation to remember FB and Wellesley. 
 
Construction Update: 
Pete Jackson presented an update on progress using slides to illustrate specifics of 
the work specifically addressing roadway drainage, environmental aspects, masonry 
structures, and pedestrian bridges. Stream work continues between Grove and 
Dover. Drainage work at Wellesley Ave, and headwall and drainage work at 
Cameron are underway. The educational signs are in place.  
 
An example of bridge / culvert work is at Brook Street. Slides demonstrated the 
before and after work completed to upgrade the historic structures.  
In the stream from Grove to Dover coir logs are supporting and stabilizing the bank 
Pedestrian bridges are in the process of renovation.  
 
The final invoice for the 319 Grant has been submitted. David Wright expressed his 
appreciation to the management team for their work to secure and follow through 
with this grant process. 
 
It is anticipated that the stream, path, and roadway work will be completed this fall. 
Spring work will consist of repaving, landscaping, and clean up and restoration. 
 
Impact of the July 18 Microburst: 
Trees were damaged and lost. Hazards caused portions of the path to be closed until 
crews could clear to allow contractors to work. There was no damage to park 
infrastructure. 
 



A branch from a park tree damaged a fence, a portion of which is on parkland. 
An encroachment letter will be sent to the residents from Water & Sewer and NRC 
notifying them that their fence needs to be relocated to their property. 
  
There was discussion of the impact of the lack of water on the plants.  Pete reported 
that after the Town accepts the planting there is a two-year warranty on plants. The 
contractor continues to maintain the park improvements until they are accepted. 
 
The next meeting of the FBPC will be Friday, September 9 at 8:00 in the Boardroom 
of the DPW Operations Building. 
 
The meeting adjourned after a final thank you and farewell to David Wright. 
 
Minutes submitted by Diane Campbell, Chair FBPC 


